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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING
Date: January 24, 1998
Subject: Durako Paint, Detroit, Wayne County, Michigan
From: Dave Anderson, 0SC, U.S. EPA, RS1, Grosse Ile,
Michigan
To
P. Nadeau Attn: K. Mould, USEPA, OSWER,Wash.D.C..(VIA LAN)
R. Karl, Chief, ERD, Chicago, IL..........c....... (VIA LAN)
B. Messenger, Chief, ESS, Chicago, IL............ (VIA LAN)
M. Bensging, ESS, Chicago, IL...........ciienie... (VIA LAN)
J. El-Zein, Chief, RS1, Grosse Ile, MI........... (VIA LAN)
B. Beauchamp, ORC, Chicago, IL.........c...o.c.-. {(VIA LAN)
T Lesgser, OPA, Chicago, IL........cuimieunenann. (VIA LAN)
C. Allen, OPA, Chicago, IL...... .t iiieuennnn.. (VIA LAN)
R Spaulding, MDEQ, Livonia, MI................... (E-MAIL)
W. Williams, Dept of Env, Detroit, MI..(FAX: 313-224-1547)
Duty Officer, NRC, Washington D.C................. (E-MAIL)
D. Henne, Department of Interior.................. (E-MAIL)
Lt. J. Flynn, USCG AST, Fort Dix, NJ.............. (E-MAIL)

POLREP No.: POLREP 11

IT.

ITT.

B.

BACKGROUND

Site No.: B510

Response Authority: CERCLA

CERCLIS No.: MID 005 326 673
NPL Status: No

Start Date: October 14, 1997
Demobilization Date: N/A

Completion Date: N/A

SITE INFORMATION

Incident Category Time Critical Removal Action at an
inactive paint production facility.

Site Degcription and Location

1. Site location



Iv.

The Durako Paint site, a former paint manufacturing
facility, is located at 6315 East 7 Mile Road, Detroit,
Wayne County, Michigan (42°26'1.7" North, 83°2'19.8" West).
The site consists of two properties. The first property,
located at 6315 East 7 Mile Road, is approximately 21,000
square feet in area (210 feet by 100 feet).

The second property, located approximately 250 feet north of
the building property, is situated on the east side of Filer
Street. Both parcels of the site are located in a mixed
industrial/ residential area of Detroit.

Please refer to the initial POLREP for more detailed
information.

RESPCNSE INFORMATION

Situation
1. Current situation

A total of 1,819 waste drums have been shipped for disposal.
A small pit (8'x 8'x 2'}) has been discovered that contains
fiammable solids (solidified paint related material). This
material has been removed and disposed of. Mixers and above
ground storage tanks (ASTs) have all been prepared for
disposal/recycling. The site will be demobilized early next
week .

Z Removal activities to date

Or. 1-18-98, crew continues cutting up steel for
disposal/recycling.

Or. 1-19-98, crew continues cutting up steel for
disposal/recycling, loading AST resins/tank heels into lined
1 y' fiber boxes for disposal, and removing debris from the
building. Two non-haz and one haz rolloffs were shipped for
disposal. One load of non-haz liquid was shipped.

Onn 1-20-98, crew continues cutting up steel for
d:sposal/recycling, loading AST resins/tank heels into lined
1y’ fiber boxes, and removing debris from the building.

One non-haz and one haz rolloffs were shipped for disposal.



@

On 1-21-98, crew continues cutting up steel for
disposal/recycling, loading AST resins/tank heels into lined
1 y3 fiber boxes, and removing debris from the building.

One non-haz rolloff, two truck loads of AST resins/tank
heels, including two drums of haz cat samples. and one truck
load of flammable liquid were shipped off site.

Onn 1-22-98, crew continues cutting up steel for
disposal/recycling and removing debris from the building.
Two 20 yv3 rolloff boxes were shipped for disposal. Crew
excavated and loaded into 1 yd3 fiber boxes flammable paint-
related solids from pit. Pit was backfilled with concrete.

On 1-23-98, crew continues cutting up steel for
dosposal/recycling and removing debris from the building.
One truck load of paint pit waste and one truck load of non-
f  ammable haz waste was shipped for disposal. Two
representatives of the MDEQ visited site.

On 1-24-98, crew continues cutting up steel for
disposal/recycling and removing debris from the building.
Crew begins washing inside walls and floors of building.

P.ann Remov Activiti nd Nex

1 Final cleaning of facility interior.

2 Complete steel disposal/recycling.

3 Complete disposal for haz and non-haz debris.

Ke Issues

U S. EPA has notified MDEQ (verbally) that project
completion nears. Two MDEQ representatives visited the site
onn January 23, 1998 and agreed that minimal work remained to
be¢: completed. Completion of this work will close out the
removal project. MDEQ representatives also agreed to
inspect the property, after all snow melts, to verify
adequate completion.

COST INFORMATION

Costs as of 1-23-98.



Budgeted Spent Remaining

U.S. EPA
DIRECT S 47,520 S 18,441 S 29,075
INDIRECT $ 93,600 S 39,956 S 53,644
START $ 160,000 S 44,050 $ 115,950
ERCS $ 900,000 S 811,598 S 88,402
UscaG S 60,000 S 32,928 S 27,072
$1,261,120 $ 946,973 $ 314,147
Percent. of project funds remaining = 24.9%

NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The 0SC does not necessarily receive specific figures on final
payment.s made to any contractor(s). Other financial data, which
the 0SC must rely upon, may not be entirely up-to-date. The cost
account.ing provided in this report does not necessarily represent
an exact monetary figure which the government wmay include in any
claim “or cost recovery.

VI. DISPOSITION OF WASTES

To date, 510 cubic yvards (17 rolloff boxes) of nonhazardous
debris have been shipped to the Arbor Hills Landfill in
Northville, Michigan for disposal.

To date, 240 cubic yards (13 rolloff boxes) of hazardous
debris has been shipped to the City Environmental facility
in Detroit, Michigan for disposal.

To date, 25 truck loads (1426 55-gallon drums) of flammable
overpacked drums have been shipped to the Petro-Chem
Processing facility in Detroit, Michigan for disposal.

To date, 6 truck loads (320 55-gallon drums) of non-
f.ammable overpacked drums have been shipped to the City
Environmental facility in Detroit, Michigan for disposal.

To date, 40 drums of usable product labeled, "Silver Met,"
have been picked up by Dupont (the manufacturer) and



transported to the Dupont facility in Mount Clemens,
M:chigan.

To date, 24 1 cubic yard fiber boxes (17,680 lbs) of small
paint containers have been shipped to the WRR Environmental
Services facility in Eau Claire, Wisconsin for disposal.

To date, 5 six mil. bags of asbestos containing material
(pipe insulation) have been shipped to City Environmental's
Carleton Farms landfill in New Boston, Michigan for

d: sposal.

To date, 2,507 gallons of waste flammable liquid have been
shipped (via tanker truck) to the Petro Chem Processing
Group facility in Detroit, Michigan for disposal.

To date, 34.13 tons of scrap steel have been shipped to the
Winston Morrow Corporation in Detroit, Michigan for
recycling.

To date, three truck loads (28 1 y3 fiber boxes and 6 55
drums) have been shipped to the Michigan Recovery System
facility in Romulus, Michigan for disposal.

To date, 1,375 gallons (25 drums) of hazardous waste liquid,
8% gallons (1 drum) of acid liquid, 85 gallons (1 drum) of
caustic liquid, and 85 gallons (1 drum) of alcohol liquid
have been shipped to the City Environmental facility in
Detroit, Michigan, for disposal.

To date, 1,900 gallons of non-haz liquid waste have been
shipped to the City Environmental facility in Detroit,
Michigan, for disposal.



